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(e) When the NASA installation grants ad-
ministrative leave to its Government em-
ployees (e.g., as a result of inclement weath-
er, potentially hazardous conditions, or 
other special circumstances), Contractor 
personnel working on-site should also be dis-
missed. However, the contractor shall pro-
vide sufficient onsite personnel to perform 
round-the-clock requirements of critical 
work already in process, unless otherwise in-
structed by the Contracting Officer or au-
thorized representative. 

(f) Whenever administrative leave is grant-
ed to Contractor personnel pursuant to para-
graph (e) of this clause, it shall be without 
loss to the Contractor. The cost of salaries 
and wages to the Contractor for the period of 
any such excused absence shall be a reim-
bursable item of cost under this contract for 
employees in accordance with the Contrac-
tor’s established accounting policy. 

[54 FR 39376, Sept. 26, 1989, as amended at 57 
FR 40856, Sept. 8, 1992; 62 FR 36735, July 9, 
1997; 63 FR 32764, June 16, 1998; 65 FR 58932, 
Oct. 3, 2000] 

1852.242–73 NASA contractor financial 
management reporting. 

As prescribed in 1842.7202, insert the 
following clause: 

NASA CONTRACTOR FINANCIAL MANAGEMENT 
REPORTING (NOV 2004) 

(a) The Contractor shall submit NASA 
Contractor Financial Management Reports 
on NASA Forms 533 in accordance with the 
instructions in NASA Procedures and Guide-
lines (NPR) 9501.2, NASA Contractor Finan-
cial Management Reporting, and on the re-
verse side of the forms, as supplemented in 
the Schedule of this contract. The detailed 
reporting categories to be used, which shall 
correlate with technical and schedule report-
ing, shall be set forth in the Schedule. Con-
tractor implementation of reporting require-
ments under this clause shall include NASA 
approval of the definitions of the content of 
each reporting category and give due regard 
to the Contractor’s established financial 
management information system. 

(b) Lower level detail used by the Con-
tractor for its own management purposes to 
validate information provided to NASA shall 
be compatible with NASA requirements. 

(c) Reports shall be submitted in the num-
ber of copies, at the time, and in the manner 
set forth in the Schedule or as designated in 
writing by the Contractor Officer. Upon com-
pletion and acceptance by NASA of all con-
tract line items, the Contracting Officer may 
direct the Contractor to submit Form 533 re-
ports on a quarterly basis only, report only 
when changes in actual cost incur, or sus-
pend reporting altogether. 

(d) The Contractor shall ensure that its 
Form 533 reports include accurate subcon-
tractor cost data, in the proper reporting 
categories, for the reporting period. 

(e) If during the performance of this con-
tract NASA requires a change in the infor-
mation or reporting requirements specified 
in the Schedule, or as provided for in para-
graph (a) or (c) of this clause, the Con-
tracting Officer shall effect that change in 
accordance with the Changes clause of this 
contract. 

(End of clause) 

[62 FR 36735, July 9, 1997; 62 FR 40309, July 28, 
1997, as amended at 65 FR 46628, July 31, 2000; 
69 FR 63460, Nov. 2, 2004] 

1852.242–74 Notice of Earned Value 
Management System. 

As prescribed in 1842.7402(a)(1), insert 
the following provision: 

NOTICE OF EARNED VALUE MANAGEMENT 
SYSTEM (MAR 1999) 

(a) The offeror shall provide documenta-
tion that the cognizantAdministrative Con-
tracting Officer (ACO) has recognized that: 

(1) The proposed earned value management 
system (EVMS) complies with the EVMS cri-
teria of NASA Policy Directive (NPD) 9501.3, 
Earned Value Management, or DoD 5000.2–R, 
Mandatory Procedures for Major Defense Ac-
quisition Programs and Major Automated In-
formation Systems Acquisition Programs; or 

(2) The company EVM system conforms 
with the full intentions of the guidelines pre-
sented in ANSI/EIA Standard 748, Industry 
Guidelines for Earned Value Management 
Systems. 

(b) If the offeror proposes to use a system 
that does not meet the requirements of para-
graph (a) of this provision, the successful of-
feror shall submit a plan for compliance with 
the NASA EVM criteria as described in NPD 
9501.3. 

(1) The plan shall— 
(i) Describe the EVMS the offeror intends 

to use in performance of the contract; 
(ii) Distinguish between the offeror’s exist-

ing management system and modifications 
proposed to meet the criteria; 

(iii) Describe the management system and 
its application in terms of the criteria; 

(iv) Describe the proposed procedure for 
administration of the criteria as applied to 
subcontractors; and 

(v) Provide documentation describing the 
process and results of any third-party or self- 
evaluation of the system’s compliance with 
EVMS criteria. 

(2) The Government will review the 
offeror’s plan for EVMS before contract 
award. The offeror shall provide information 
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and assistance as required by the Con-
tracting Officer to support review of the 
plan. 

(c) Offerors shall identify in their pro-
posals the major subcontractors, or major 
subcontracted efforts if major subcontrac-
tors have not been selected, planned for ap-
plication of EVMS. The prime contractor 
and the Government shall agree to sub-
contractors selected for application of 
EVMS. 

(End of provision) 

[64 FR 10574, Mar. 5, 1999] 

1852.242–75 Earned Value Manage-
ment Systems. 

As prescribed at 1842.7402(a)(2), insert 
the following clause: 

EARNED VALUE MANAGEMENT SYSTEM (MAR 
1999) 

(a) In the performance of this contract, the 
Contractor shall use: 

(1) An earned value management system 
(EVMS) that has been recognized by the cog-
nizant Administrative Contracting Officer 
(ACO) as complying with the criteria pro-
vided in NASA Policy Directive 9501.3, 
Earned Value Management, or DoD 5000.2-R, 
Mandatory Procedures for Major Defense Ac-
quisition Programs and Major Automated In-
formation Systems Acquisition Programs; or 

(2) A company EVMS that the ACO has 
recognized as conforming with the full inten-
tions of the guidelines presented in ANSI/ 
EIA Standard 748, Industry Guidelines for 
Earned Value Management Systems. 

(b) If, at the time of award, the Contrac-
tor’s EVMS has not been recognized by the 
cognizant ACO per paragraph (a) of this 
clause or the Contractor does not have an ex-
isting cost schedule control system (C/SCS) 
that has been accepted by the Government, 
the Contractor shall apply the Contractor’s 
EVMS to the contract and be prepared to 
demonstrate to the ACO that its system 
complies with the EVMS criteria referenced 
in paragraph (a) of this clause. 

(c) The Government may require inte-
grated baseline reviews. Such reviews shall 
be scheduled as early as practicable and 
should be conducted within 180 calendar days 
after contract award, exercise of significant 
contract options, or incorporation of major 
contract modifications. The objective of the 
integrated baseline review is for the Govern-
ment and the Contractor to jointly assess 
areas, such as the Contractor’s planning, to 
ensure complete coverage of the statement 
of work, logical scheduling of the work ac-
tivities, adequate resourcing, and identifica-
tion of inherent risks. 

(d) Unless a waiver is granted by the ACO, 
Contractor proposed EVMS changes require 

approval of the ACO prior to implementa-
tion. 

The ACO shall advise the Contractor of the 
acceptability of such changes within 30 cal-
endar days after receipt of the notice of pro-
posed changes from the Contractor. If the ad-
vance approval requirements are waived by 
the ACO, the Contractor shall disclose EVMS 
changes to the ACO and provide an informa-
tion copy to the NASA Contracting Officer 
at least 14 calendar days prior to the effec-
tive date of implementation. 

(e) The Contractor agrees to provide access 
to all pertinent records and data requested 
by the ACO or a duly authorized representa-
tive. Access is to permit Government sur-
veillance to ensure that the EVMS complies, 
and continues to comply, with the criteria 
referenced in paragraph (a) of this clause. 

(f) The Contractor shall require the sub-
contractors specified below to comply with 
the requirements of this clause: (Insert list 
of applicable subcontractors) 

(End of clause) 

[64 FR 10575, Mar. 5, 1999] 

1852.242–76 Modified Cost Perform-
ance Report. 

As prescribed in 1842.7402(b), insert 
the following clause: 

MODIFIED COST PERFORMANCE REPORT (MAR 
1999) 

(a) The Contractor shall use management 
procedures in the performance of this con-
tract that provide for: 

(1) Planning and control of costs; 
(2) Measurement of performance (value for 

completed tasks); and 
(3) Generation of timely and reliable infor-

mation for the Modified Cost Performance 
Report (M/CPR). 

(b) As a minimum, these procedures must 
provide for: 

(1) Establishing the time-phase budgeted 
cost of work scheduled (including work au-
thorization, budgeting, and scheduling), the 
budgeted cost for work performed, the actual 
cost of work performed, the budget at com-
pletion, the estimate at completion, and pro-
visions for subcontractor performance meas-
urement and reporting; 

(2) Applying all direct and indirect costs 
and provisions for use and control of man-
agement reserve and undistributed budget; 

(3) Incorporating changes to the contract 
budget base for both Government directed 
changes and internal replanning; 

(4) Establishing constraints to preclude 
subjective adjustment of data to ensure per-
formance measurement remains realistic. 
The total allocated budget may exceed the 
contract budget base only after consultation 
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